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Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 6,098,381.91

Site Funds Available: \ $ 1 ,400,491 .88 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 21% $ 1,278,223.77
Direct Costs: 79% $ 4,820,158.14

$ 6,098,381.91
This week:
Indirect Costs: 25% $ 3,977.25
Direct Costs: 75% $ 11,679.06

$ 15,656.31

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1 ,806.63
Direct Costs: $ 4,991.43

~$ 6,798.06
" Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | 6/19/2006 |
Target Completion, Field Ops 15 Dec 05 (357 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Seasc

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget This Week

#76

Costs Thru:

11/25/2005

SDMS Documen

III II Mil III II
2047034

Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 711.42
$ 2,723.50
$ 542.33

$
$

$ 431.80
$ 137,578.30
$ 775,748.97
$ 360,027.55
$ 4,437.15
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$
$
$ 684.02
$ 36.54
$ 10,285.08
$ 70.55

$ 17,627.28
$ 23,283.27
$ 161,977.29
$ 123,465.30
$ 4,010,997.59
$ 134,319.48

$ $ 81,082.43 $ $ 65,515.87

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$
$
$
$

$ 27,383.15
$ 7,957.28
$ 134,466.00
$ 90,178.90

$
$

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 29,090.97
$ 117,544.31

$ 477,678.61
$ 7,976,552.40

$ 566.37
$ 36.54

$ 9,842.86
$ 13,144.96

$ (0.04)
$
$ 15,656.31

$ (1.09)
$ 477,678.61
$ 6,576,060.52



US Army Corps
off Engineers*

Thru 11/18/2005 $ 3,309,476.'

Date Labor
11/19/2005 $ 1,177.3
11/20/2005 $
11/21/2005 $ 943.4
11/22/2005 $ 630.6
11/23/2005 $ 386.S
11/24/2005 $
11/25/2005 $

This Week $ 3,138.3
To Date $ 3,312,614.)

VB/I-/U superruna bite
Phase III Rapid IV, 8A
Denver, Colorado Task Order $©©©1

Rapid Response/Project Resources Inc.

>7 $ 359,587.05

Per Diem
A $ 180.95

$ 60.23
4 $ 60.23
3 $ 60.23
4 $ 60.23

$ 60.23
$ 60.23

5 $ 542.33
32 $ 360,129.38

$ 773,851.39

Equipment

$ 1,296.10

$
$ 1
$ 1
$ 1
$ 1

,224.32
,224.32
,388.64
,224.32

$ 1,224.32
$ 7,582.02
$ 781,433.41

Weekly Cost by Category

23%^^l20%

49%

Weekly Cost Summary

Contract* W9128F-04-D-0029

#76

Costs Thru:

Award Date 10-Jun-04 11/25/2005
Start Date 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 2 of 5

$ 971,041.24 $ 649,401.83 $ 19,367.16 $ 477,678.61

Material Subcontracts
$ 47.95 $ 7.76
$ - $
$ 230.28 $ 7.76
$ 114.60 $ 3,634.40
$ 116.60 $ 7.76
$ 105.49 $ 7.76
$ 105.49 $ 7.76
$ 720.41 $ 3,673.20
$ 971,761.65 $ 653,075.03

G Labor

• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

C

11% 0%
lost to Date by Category

54%

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

Analytical Fee Daily Total
$ - $ - $ 2,710.
$ - $ $ 60.:
$ - $ - $ 2,466.(
$ - $ - $ 5,664.
$ $ - $ 1,960.
$ - $ - $ 1,397.1
$ - $ - $ 1,397.1
$ - $ - $ 15,656.:
$ 19,367.16 $ 477,678.61 $ 6,576,060.1

VB/l-70 Superfund Site

$200,000 -
<Mcn firm

$100 000
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Week Ending

$ 6,560,403.75

Total Phase II
10 $ 6,563,113.85
23 $ 6,563,174.08
33 $ 6,565,640.11
18 $ 6,571,304.29
17 $ 6,573,264.46
30 $ 6,574,662.26
30 $ 6,576,060.06
31
36

I

dH Weekly Costs
(Fee Excluded)

^—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



(Fjimt VB/l-70 Superfund Site

IjLJjjJJ Phase III Rapid IV, 8A
no A .<_.., r>~.._» Denver, Colorado Task Order # 0001lis Army corps
Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs: ^ -;£':: V:> : '
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring^
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (342.5 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

342.5

#76

Costs Thru:

11/25/2005
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (588.5 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 127,138.38
$ 693,966.13
$ 338,460.63
$ 3,851.99
$

$ 1,163,848.92

$

$ 1.26
$ 371.21
$ 2,026.18
$ 988.21
$ 11.25
$
$ 3,398.10

$
$
$ 355.71
$ 1,361.75
$ 271.17

$
$
$ 1,988.63

$
$

#DIV/0!
#DIV/0!
#DIV/0!

$
$

#DIV/0!

$ 6,119.68
$ 13,746.10
$ 252,158.00
$ 1,283,968.48
$ 684,610.55
$ 14,482.02
$
$ 2,255,084.82

$ 10.40
$ 23.36
$ 428.48
$ 2,181.76
$ 1,163.31
$ 24.61
$
$ 3,831.92

$ 17,627.28
$ 161,977.29
$ 824,196.45
$ 543,643.72
$ 26,372.20
$ 1,642,375.23
$ 517,731.45
$ 57,642.80
$ 224,487.97
$ 127,159.51
$ 23,283.27
$ 123,465.30
$
$ 43.748.59
$ 131,721.34
$ 3,639.67
$ 4,469,072.07

$ 51.47
$ 472.93
$ 2,406.41
$ 1,587.28
$ 77.00
$ 4,795.26
$ 1,511.62
$ 168.30
$ 655.44
$ 371.27
$ 67.98
$ 360.48
$
$ 127.73
$ 384.59
$ 10.63
$ 13,048.39

$
$ 684.02
$ 2,158.05
$ 1,158.00
$
$ 971.67
$ 5,508.48
$
$ 219.00
$
$
$ 36.54
$
$ 269.88
$ 70.55
$
$ 11,076.19

$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$
$

$ 86,691.66
$ 362,957.08
$ 1,422,184.53
$ 908,518.69
$ 50,474.27
$ 2,675,589.58
$ 899.652.15
$ 98,873.74
$ 393,684.29
$ 127,159.51
$ 32,142.82
$ 224,420.06
$
$ 186,018.51
$ 213,000.67
$ 7,190.47
$ 7,688,558.03

$ 147.31
$ 616.75
$ 2,416.63
$ 1,543.79
$ 85.77
$ 4,546.46
$ 1,528.72
$ 168.01
$ 668.96
$ 216.07
$ 54.62
$ 381.34
$
$ 316.09
$ 361.94
$ 12.22
$ 13,064.67

$ 5,632,920.99 $ 16,446.48 $ 13,064.82 #DIV/0! $ 9,943,642.85 $ 16,896.59
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55
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$ 6,053,823.47 $ 17,480.64 $ 13,064.82 #DiV/0! $ 10,630,956.50 $ 17,949.14

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



|B==a VB/l-70 Super-fund Site
Î Mĵ JJ Phase III Rapid iv, 8A

Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Task Order Totals

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$ 42,270.43
$ 9,340.75
$ 5,164.95
$ 56,776.13

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

$ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
0

Lead/Arsenic Soil Sites SF/Site

Total SF This week

Total SF Task Order #1 1 ,323,306
Total SF 2005 517,981
Total SF All Contracts (3) 2,184,102

To Date
10
45

Weekly Budget Summary

Contract # W91 28F-04-D-0029

#76

Costs Thru:

Award Date 1 0-Jun-04 1 1 /25/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 4 of 5

Soil Removal Sites Completed (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

Avg SF/Site 3,243

* |Avg Cost/Site

*

$ 18,050.57

Avg Cost/SF $ 5.50

Cross-Over Task On
0 C

80 21
0 12<
80 34;

3,948

$ 16,429.07 $ 16

$ 4.16 $

1er#01 Total To Date
133

3 326
).5 129.5
>.5 588.5

3,864 3,711

446.48 $ 16,896.59 |

4.26 $ 4.55
* Excludes Fee

<
\
\

I
\

> »

\'
\'
\'
i'

Note:

VB/l-70 Avg Cost/Site

X Xxx !• f

7 500 -IUS*̂
"7 XXX ^^^^^^^^^ f̂c\.

r

'
— I

o o o o o o o o o o o o oo o o o o o o o o o o o o

Week Ending

CZDAvg Cost/Site
(Fee Excluded)

6 per. Mov. Avg.
(Ava Cost/Site

Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) No field work scheduled this week, Minor SCT activities early in the week.
2) Thanksgiving Break/Crew rotation, Ops sched to resume Mon 28 Nov 05.



L.._Î I VB/l-70 Superfund Site

IhĴ JI Phase III Rapid IV, 8A
^~^̂ ™^ Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (1 1)
Fuel/Oil Misc Field Supplies

Direct Costs: A3ARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

Cost to Date Remaining

$ 431.80
$ 137,578.30
$ 775,748.97
$ 360,027.55
$ 4,437.15
$
$ 1, 278,223.77

$ 2,127.44
$ 2,024.35
$ 30,443.87
$ 11,988.21
$ 24,946.82
$ 24,218.97
$ 95,749.66

Weekly Budget Summary #76

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 11/25/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 5 of 5

Dly Bum Rate
4 Week AVCL Duration Est to Compl

$
$ 186.68
$ 1,239.37
$ 351.75
$ 28.83
$
$ 1,806.63

LS
20
20
20
20
LS

$
$ 3,733.64
$ 24,787.48
$ 7,035.01
$ 24,946.82
$ 24,218.97
$ 84,721.91

Variance

$ 2,127.44
$ (1-709.29)
$ 5,656.39
$ 4,953.20

$
$
$ 11,027.75

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 17,627.28
$ 23,283.27
$ 161,977.29
$ 123,465.30
$ 4,010,997.59
$ 134,319.48

$ (740.83)
$ 10,035.52
$ 10,149.06
$ (11,857.91)
$ 761,114.61
$ (6,773.75)

$
$
$ 223.46
$ 107.69
$ 3,864.06
$ 130.44

LS
LS
20
20
20
20

$ 3,500.00
$ 7,500.00
$ 4,469.27
$ 2,153.75
$ 77,281.20
$ 2,608.83

$ (4,240.83)
$ 2,535.52
$ 5,679.79
$ (14,011.66)
$ 683,833.41
$ (9,382.58)

$ 81,082.43 $ 65,515.87 $ 15,566.56 $ 9.42 20 $ 188.35 $ 15,378.21

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 27,383.15
$ 7,957.28
$ 134,466.00
$ 90,178.90

$ 21,891.85
$ 13,042.72
$ 106,397.44
$ 262,268.40

$
$ 27.08
$
$ 487.85

LS
20
LS
LS

$ 21,891.85
$ 541.54
$ 39,000.00
$ 262,268.40

$
$ 12,501.18
$ 67,397.44
$

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

$ 9,842.86
$ 13,144.96
$ 4,820,159.23
$ 477,678.61
$ 6,576,061.61

$ 19,248.11
$ 104,399.35
$1,304,741.13
$ (0.00)
$1,400,490.79

$ 141.43
$ 189.93
$ 5,181.36

$ 6,987.99

LS
LS

$ 19,248.11
$ 104,399.35
$ 545,050.65
$ (0.00)
$ 629,772.56

$
$
$ 759,690.48
$
$ 770,718.23



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 11/25/2005

Task-Desc

003 Mob/Crew Rotation
004 Site Admin/lndirects
005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed
017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Won.
022 FOG & Supplies

031 Site Coordination In

032 Initial Sampling Fie

Extended

$ 711.42

$ 2,723.48

$ 542.30
$ 684.02

$ 2,158.03
$ 1,158.03

$ 971.66

$ 5,508.49
$ 218.98

$ 36.54

$ 269.90

$ 70.55

$ 566.37

$ 36.54

Labor

$ 711.42

$ 957.12

$ 365.40

$ (36.03)

$ (340.57)

$ 841.56

$ 36.54

$ 566.37

$ 36.54

Per Diem

$ 542.30

Equipment

$ 1,586.21

$ 278.11

$ 2,194.05
$ 1,158.03

$ 1,312.23

$ 492.75

$ 218.98

$ 269.90

$ 71.78

Materials

$ 133.58

$ 40.52

$ 547.54

$ 70.55

$ (71.78)

Subcontracts

$ 46.58

$ 3,626.64

Analytical Other Fee

Totals $ 15,656.31 $ 3,138.36 $ 542.30 $ 7,582.02 $ 720.41 $ 3,673.22 $



Project Costs JTD By Type

VB - 1/70 Phase m

Friday, November 25, 2005

Task-Desc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Adminflndiiects

005 Lodging/Per Diem

008 Home Office

009 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 RocK and Mulch

018 Post Const Maint

019 Site Coord Follow-up

321 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinatio

029 ASARCO 1 00 Properrje

030 Community Meeting Su

031 Site Coordination in

032 Initial Sampling Fie

100 Fee

Extended
$ 431.80

$ 137,578.27

S 775,748.97

$ 360,027.24

$ 4,437.15

$ 17,627.28

S 161.977.17

S 824,196.48

$ 543,643.97

$ 26,372.09

$ 1,642,375.31

$ 517,524.40

$ 57,642.76

$ 224,694.93

$ 23,283.26

I 123,485.19

$ 43,748.46

$ 134,319.40

S 3,639.67

$ 134.486.00

$ 90,178.71

$ 127,159.47

$ 7,957.24

S 65.515.84

$ 27.383.12

$ 9,842.91

$ 13,144.82

$ 477,878.61

Labor
$ 431.80

I 76,888.14

J 555,118.25

S 4,437.15

$ 14,728.37

S 140,941.97

$ 839,215.33

S 393,339.24

S

S 994,522.89

$ 124,001.34

$ 65,686.08

$ 12,065.26

$ 120.854.50

S 0.00

S 3,418.09

$ 0.00

S 71,538.39

$ 2,861.83

$ 7,799.56

S 64,968.09

$

$ 9,838.34

$ 9,962.19

Per Diem

$ 101.84

$ 360,027.24

S

Equipment

S 136,357.70

S 18,383.90

S 174,751.94

S 144,385.04

S 212,698.64

$ 38,312.81

$ 31,294.21

S 17,442.18

S 37.92

S 57.49

$ 8.181.88

$ (0.00)

S 1.529.82

Materials

$ 60,690.13

S 81,152.61

S 2,898.91

$ 2,651.30

$ 10,229.21

$ 1,971.13

$ 1,767.94

$ 435,153.79

$ 30,492.44

$ 57.642.76

S 127,532.04

S 8,809.71

$ 2,810.69

$ 788.40

$ 134,251.48

S 164.10

S 10,248.23

$ 2,166.81

$

$ 547.75

S 109.41

S 6.57

S 76.21

Subcontracts

S 3,018.59

$ 3,948.57

$ 7,248.35

% 326,717.81

I 116.03

S 2,608.29

S 25,517.88

S 30.00

S 134,466.00

S 122,130.84

$ 27,273.71

Analytical

$ 17,355.79

$ 66.57

$

$ 210.24

$ 157.68

$ 1,576.80

Other Fee

$ 477,678.61

6,576.060.53 S 3,312.614.79 $ 360,129.08 $ 781,433.29 $ 971,761.62 $ 653.076.07 19,367.08 $ $ 477,678.61



11/28/2005
1141 PM

Project Variance Report

VB -1/70 Phase m

Friday, November 25, 2005

WM

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
013
019
010
Oil
022
023
024
025
026
027
028
029
030
100
031
032

Daaertattaa

Construction Work Plans
Mobilization/Crew Rotation
Sits Administration and Indirect*
Lodging & P«r Otom
Home Office Support
Final Report
Prelect Close-Out
Site S«t-up/Malntenanc«
Site Coordination
Removal Impacted
T&O or Impacted Soils
Sampling 4 Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch. & Mix
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunlty Air Monitoring
Fuel. Oil. Mlsc Field Supplies
Asarco Support
T4D to Landfill
Lead Base Paint Assesment
LBP Abatement
Sprinkler System
LBP Site Coordination
ASARCO 100 Properties
Community Meeting Support
Fee
Site Coordination Initial Sampling
Initial Sampling Field Work

«TY

1.00
5.00

4.00
4.00
4.00
1.00
1.00

16.00
155.00

534.750.00
S.400.00

I 24JOO.OO
534.750.00

155.00
155.00
155.00

534,750.00
155.00

1.00

4.00
96.00

1.00
2.800.00

450.00
100.00

1.00
100.00

1.00
1.00

1.00

1.00
1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

OrialMl

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 6.428.74
% 7,715.00
$ 7,124.26
$ 59,901.73
$ 285.069.22
S 219.756.20
$ 10.320.38
$ 473.788.10
$ 187,376.40
$ 11,710.80
S 82,562.70
$ 101.750.90
$ 59.901.70
S 9,152.30
$ 3,339.70
S 64,946.60
$ 1.281.00
$ 306.930.60
$ 143,122.20
$ 352,447.30
S
$ 1.00
$ 1.00
$ 1.00

$ 183,020.00
$0.00

$

Carraat Badge*

$ 2.559.24
$ 139,602.25
$ 806.192.84
* 372.015.76
$ 29,383.97
S 9,825.34
$ 14.393.63
S 16.886.45
$ 172.126.35
$ 1.064.876.00
$ 520,539.16
S 30.667.88
$ 1.874.415.30
$ 704.704.23
$ 61.753.18
$ 239.357.31
$ 33.318.79
$ 111.607.39
$ 9.152.30
$ 45.811.72
$ 127.545.73
$ 8.960.01
$ 1.00
$ 261.863.44
$ 352,447.30
A 211,875.11
$ 81.082.43
$ 1.00
$ 27.375.00
$ 466.942.9JJ

$1.00
$ 1.00

C«rt T« Oat*

I 431.80
$ 137.578.27
$ 775.748.97
$ 360.027.24
$ 4.437.15

*$
* 17.827.28
* 161.977.17
$ 824.196.48
$ 543,643.97
$ 26.372.09
$ 1.642.375.31
$ 517.524.40

57.642.76
224,694.93
23,283.26

123.465.19
.

43,748.46
134.319.40

3,639.67
.

134,466.00
90.178.71

$ 127,159.47
$ 7.957.24
$ 65.515.84
$ 27.383.13
$ 477,678.61

19.842.91
S 13.144.82

S C»al«t«

16.9%
98.6%
96.2%
96.8%
15.1%
0.0%

0.0%
100.0%
94.1%
77.4%
100.0%
86.0%
87.6%
73.4%
93.3%
93.9%
69.9%
100.0%
0.0%
95.5%
100.0%

40.6%
0.0%

51.3%
25.6%
60.0%

9.8%
100.0%
100.0%
100.0%
100.0%
100.0%

Gamut Unit
•rle*

$ 2,555.04
$ 27.906.34
$ 201.597.97
$ 92.982.24
$ 7.346.27
$ 9.825.34
$ 14.393.63
S 1,101.71
$ 1.110.54
S 1.99

$ 64.72
$ 1.24

$ 3.51
$ 4.548.87
S 398.59
$ 1,543.82
$ 0.06
$ 796.55
$ 9.192.30
$ 11.452.48
$ 1,399.16
$ 8,964.71
$
$ 582.48
$ 3,522.61
$ 211,932.45
$ 811.96
$ 65,515.84
$ 27,383.12
$ 477.678.61

$9.842.91
$ 13.144.82

Estimated Celt
Ta Caatplata

$ 2.123.24
$ 1.953.44
$ 30.642.89
S 11.901.73
$ 24.947.93
$ 9.825.34
$ 14.393.63
$
S 10.155.89
* 240,498.47
$
S 4,305.28
$ 232.744.59
$ 187.549.91
$ 4.139.36
$ 14,596.82
S 9.657.59

*$ 9.152.30
$ 2.061.45
$
$ 5.325.04
$
$ 127.650.49
$ 262.082.18
$ 84,772.98
$ 73.238.79
$
J

$
$0.00

$

Tatal Cart At
CampiatlM

$ 2,555.04
_$_ 139.531.71
$ 806,391.86
$ 371.928.97
$ 29.385.08
t 9.825.34
$ 14.393.63
* 17.627.28
$ 172,133.06
$ 1.064.694.94
$ 543.643.97
$ 30.677.37
$ 1.875.119.90

_$_ 705,074.31
$ 61,782.12
$ 239.291.74
$ 32.940.84
$ 123.465.19
$ 9.152.30

J_ 45,809.90
$ 134.319.40
$ 8.964.71
$
$ 262.116.49
$ 352.260.90
$ 211.932.45
$ 81,196.03
$ 65.515.84
$ 27.383.13
$ 477.678.61

$9.842.91
$ 13.144.82

VartaMa
(neaatlM • a**

$ (4.20)
$ (70.54)
$ 199.02
$ (86.79)
$ 1.11

$
$ 740.83
$ 6.71
$ (181.06)
$ 23,104.81
$ 9.49
$ 704.60
$ 370.08
$ 28.94
$ (65.57)
$ (377.95)
$ 11.857.80
$
$ (i.e:>
$ 6,773.67
$ 4.70
$ (1.00)
$ 253.05
$ (186.40)
$ 57.34
$ 113.60
$ 65.514.84
$ 8.13

$ 10.735.70
$9.841.91

$ 13.143.82

mai)

-0.2%
-0.1%
0.0%

0.0%
0.0%
0.0%

0.0%
4.4%
0.0%
0.0%
4.4%

0.0%

0.0%
0.1%
0.0%
0.0%

-1.1%
10.6%
0.0%
0.0%

5.3%
0.1%

-100.0%
0.1%

-0.1%
0.0%
0.1%

6551484.3%
0.0%

2.3%
984190.6%
1314381.8%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,284.02 $ 6,576,060.53 84.3% $ 1,207,561.88 $ 1,363,719.33 $ 7,939,779.86 $ 142,495.84 1.8%

lofl


